
 
Meeting Minutes, AMS-02 Project Tag-up 

October 16, 2006 
 

Attendees:  
 
Trent Martin (NASA/JSC/EA), Mike Fohey (ESCG), Tim Urban (ESCG), Leland Hill 
(ESCG), John Heilig (ESCG), Mike Capell (MIT), John Stanford (NASA/JSC/NT),  Bruce 
Sommer (ESCG), Craig Clark (ESCG), Jack Keifenheim (NASA/KSC), Bob Miley 
(OZ/USA), Jim Nugent (SAIC), Ryan Lawrence (NA/MHC) Richard McMahon (Scientific 
Magnetics) 
 
AGENDA: 
 
Open Paper Management Tool 
 
The tag-up was dedicated to the review of the Open Paper Management Tool. 
 
05-022: Cryosystem Component Testing – SM to provide information to C. Tutt by the 
October TIM 
 
05-054: Leak Before Burst Analysis – L. Hill has requested the test plan and wall 
thickness from J. Van Es.  As yet there no response.  Leland to pulse Johannes again. 
 
05-068: Tracker Radiator Integration Jig – R. Harold has the model.  Design approval is 
pending model review.   
 
05-069: Thermal Tubing Support Beam – R. Harold attended meeting on design while at 
SM.  The design is still being finalized. 
 
05-074: CGSE Support at Pad – Due Date changed to 11/15/2006 (after KSC AMS Cryo 
TIM). 
 
05-080: Pilot Valve Vacuum Vessel Installation – Roll this action into 05-069.  Will be 
discussed in splinter meeting at the Oct TIM. 
 
05-096: Removal of Nominal Landing Requirements – SVP has been updated.  This 
action can be closed after CCB on Oct 31. 
 
05-101: Vent Pump Issue – Recommended pump (Alcatel) is being investigated.  Power 
issues are being worked by T. Urban.  ESCG is working action items relative to the 
pump. 
 



 
AMS_02-CDR-06: AMS-CDR-1-17: Meteoroid/Orbital Debris Shielding – T. Martin talked 
with E. Christiansen to request support. Action to ESCG responsible engineer(s) to get 
with D. Lear regarding model input scripts. 
 
AMS_02-CDR-08: Shear Analysis of Items in Enlarged Holes – B. Sommer has 
exchanged a series of e-mails with the initiator (B. Ritter).  There has been no response 
to the last e-mail.  T. Martin to pulse B. Ritter for closure. 
 
AMS_02-PDS_CDR-06, AMS_02-PDS_CDR-08, and AMS_02-PDS_CDR-09-2 – 
Contract still in work.  Waiting on R. Battiston. 
 
AMS_02-Thermal_CDR-17: Insert Test and its Applicability to Different Sizes of Inserts – 
M. Molina to deliver initial samples to G. Spexarth for testing at JSC by Oct 18.  Samples 
from the actual flight material will be provided later. 
 
AMS_02-TTCS_PDR-03: Evaporator Tail needs a Redesign – B. Sommer reviewed the 
design and reported problems with VC deflections.  There were negative margins.  
 
AMS_02-PDS-PDR-07: Visual Inspection of the Weld and Fracture Analysis – B. 
Sommer has document – will review and get with Dr. Lo. 
 
AMS_02-TTCS_PDR-09: TTCS Tube Routing – CLOSED – per e-mail from B. Sommer 
dated 10-20-2006. 
 
Mag-Review-01: Measurement of Helium Depletion during a Quench – R. McMahon to 
provide a completion date for the Test Plan before the next tag-up. 
 
Mag-Review-03: Current Lead Disconnect Design – R. McMahon to pulse S. Harrison 
for a completion date before the next tag-up. 
 
Mag-Review-04: Thermal Cycling in the MATF – R. McMahon to provide a completion 
date for the Test Plan by the next tag-up. 
 
Mag-Review-05: Measurement of Inter-coil Joint Resistance – Add to Magnet Test Plan.  
R. McMahon to provide a completion date for the Test Plan by the next tag-up. 
 
Mag-Review-06: Redundancy of the Warm Helium System – R. Stafford Allen to provide 
rationale for using only one tank. 
 
Mag-Review-09: Leak Testing – R. McMahon to send British Standard used by SM to 
ESCG (D. Rybicki) for comparison to the AVS Standard. 
 


